POLREP #7

VALLEY FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE
RTE 23 & GULPH RD
VALLEY FORGE, MONTGOMERY COUNTY, PA 19482

ATTN: RRC, CHARLIE KLEEMAN
ccC: EARL CRAM, NATIONAL PARK SERVICE
ERNEST RALSTON, NATIONAL PARK SERVICE
EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT
I. SITUATION (AS OF 1930 HOURS, THURSDAY, 29 MAY 1997)
A. 0SC KOOB CONTINUES COORDINATION OF SITE ACTIVITIES WITH
ASSISTANCE OF FOSC REP CRAM.
B. ESTIMATED COSTS TO DATE (COB 5/28/97):
COST TO DATE CEILING
EPA (DIRECT) $ 1,845 $
EPA (INDIRECT) $ 3,936 $
ERCS $ 37,677 $ 120,000
SATA $ 3,852 $
UNALLOCATED
TOTAL $ 47,510 $ 200,000
C. PERSONNEL ON SITE: EPA-1, VFNPS-1, SATA-1, ERCS-11
D. WEATHER: WARM AND SUNNY, TEMPERATURES IN THE MID 70’S.
E. MEDIA INTEREST: MODERATE

II. ACTIONS TAKEN

A.

ERCS MOBILIZED 3 TRUCK LOADS OF TOP SOIL TO THE SITE IN
PREPARATION FOR COVERING OPERATIONS ON THE AMPITHEATER-
VC LOWER PARKING LOT AREA.

ERCS ESTABLISHED A CONTAMINATION REDUCTION CORRIDOR IN
THE LOWER VC PARKING LOT IN PREPARATION FOR CAPPING
OPERATIONS.

ERCS COMPLETED CAPPING OPERATIONS NEAR THE VC LOWER
PARKING LOT.

ERCS PERFORMED FENCE MAINTENANCE OPERATIONS IN AREAS OF
DOWNED FENCE. SEVERAL AREAS HAVE BEEN NOTED DOWN AS
THE RESULT OF WHITE-TAILED DEER ACTIVITIY THROUGHOUT
THE EVENING.

MINIRAM PARTICLUATE AIR MONITORS WERE SITUATED FOR
PARTICULATE MONITORING DURING SITE OPERATIONS. THESE
INSTRUMENTS WERE ESTABLISHED IN WORK AREAS, AS WELL AS
ALONG THE PERIMETER OF SNOW FENCING AND ALONG COUNTY
LINE ROAD. NO READINGS SIGNIFICANTLY ABOVE BACKGROUND
WERE NOTED.

SATA CONDUCTED AIR SAMPLING OPERATIONS ON PERSONNEL AND
IN WORK AREAS. ONE PERSONNEL SAMPLE WAS COLLECTED, AND
THREE HI-VOLUME AREA SAMPLES WERE COLLECTED DURING
INTRUSIVE OPERATIONS AROUND VC LOWER PARKING LOT.

NPS REPRESENTATIVE CRAM AND SATA COLLECTED BULK SAMPLES
OF SUSPECTED ACM FOR ANALYSIS AT NPS LABORATORY.



s t

ERCS LOCATED A WHITE-TAILED DEER FAWN CAUGHT IN THE
HIGH VISIBILITY SNOW FENCING ALONG COUNTY LINE ROAD.
VALLEY FORGE PARK RANGERS RECEIVED CUSTODY OF THE FAWN,
WHICH WAS LATER RELEASED INTO THE PARK.

IITI. FUTURE ACTIONS

AO

B.

C.
D.

EI

F.

ERCS TO CONTINUE WETTING AND FENCE MAINTENANCE
OPERATIONS IN AREAS OF CONCERN.

ERCS TO CONTINUE INSTALLATION OF SOIL CAP IN AREAS OF
SIGNIFICANTLY EXPOSED ACM.

SATA TO CONTINUE AIR SAMPLING ACTIVITIES.

SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION
STUDY PLAN.

ERCS RM TO INVESTIGATE ASBESTOS~CONTAMINATED SOIL
DISPOSAL OPTIONS.

ALL PUBLIC RELEASES TO BE COORDINATED THROUGH UNIFIED
COMMAND, INCLUDING OSC KOOB, NPS, AND STATE
REPRESENTATIVES.

NPS TO ARRANGE ANALYTICAL FOR BULK SAMPLES COLLECTED
THIS DATE.

F. KEVIN KOOB, OSC
U.S. EPA REGION III
PHILADELPHIA, PA 19107





